



*Dedicated to
Satisfying our Community's
Water Needs*

BOARD OF DIRECTORS

Shawn Dewane
*President
Division V*

Marice H. DePasquale
*Vice President
Division III*

Jim Atkinson
*Director
Division IV*

Fred R. Bockmiller, P.E.
*Director
Division I*

James R. Fisler
*Director
Division II*

Paul E. Shoenberger, P.E.
General Manager

Denise Garcia
District Secretary

Marwan Khalifa, CPA, MBA
District Treasurer

**Atkinson, Andelson,
Loya, Ruud & Romo**
Legal Counsel

September 26, 2023

The Secretary
Federal Energy Regulatory Commission
888 First St., NE
Washington, D.C. 20426

**Subject: Mesa Consolidated Water District (Project No. 10742-004)
Project Removal Extension Request**

To Whom it May Concern:

Thank you for the Order Approving Surrender of Conduit Exemption for Mesa Consolidated Water District's (Mesa Water®'s) Project Number 10742-004. As part of the approval, the Director ordered that Mesa Water® "must remove the two turbines from the pump house within 90 days from the date of this order." Mesa Water® respectfully requests an extension of time for the removal of the two turbines to December 2024. Mesa Water® intends to remove the two turbines from the pump station. The construction project for this scope of work is currently out to bid and is scheduled to begin before December 2023. The demolition of the Reservoir 1 Pump Station, where the two turbines are located, will likely occur between June 2024 and December 2024. Mesa Water® will continue its annual reporting until the units are removed and will file a Decommissioning Report once the units have been removed.

Thank you,

A handwritten signature in blue ink, appearing to read "ADW", followed by a horizontal line.

Andrew D. Wiesner, P.E.
District Engineer